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SHOPP Outputs Comments

0T320 FRE 041 LOCAL $2,100 $40 $1,760 CONSTRUCT AUXILIARY LANE 11/23/15 04/14/17 07/10/17 07/17/17 10/16/17

0U710 MAD VAR SHOPP $650 $10 $638 Construct Rumble Strips 04/29/16 05/01/17 07/01/17 08/01/17 02/15/18 41 Collisions Reduced

0V300 KER VAR SHOPP $1,100 $5 $685 Construct Center Line Rumble Strips 11/18/16 06/01/17 07/15/17 09/01/17 01/08/18 25 Collisions Reduced

0T950 KIN VAR SHOPP $782 $2 $495

Construct Center Line and Shoulder 

Rumble Strips 09/22/16 07/03/17 08/01/17 09/18/17 03/12/18 26 Collisions Reduced

0U720 TUL 198 SHOPP $915 $4 $899 Construct Rumble Strips 04/30/17 06/30/17 08/01/17 09/30/17 03/06/18 12 Collisions Reduced

0S310 TUL 190 SHOPP $4,750 $8 $1,684 Construct Concrete Median Barrier 07/19/16 05/25/17 08/01/17 10/02/17 01/16/18 20 Collisions Reduced

0U990 KER 065 SHOPP $850 $20 $1,340
Install Centerline and Shoulder Rumble 

Strips
04/10/17 08/15/17 09/01/17 11/01/17 03/01/18 38 Collisions Reduced

Y 0S490 KIN 005 SHOPP $25,000 $4 $1,970 Pavement Rehabilitation (2R) 06/01/17 07/14/17 11/17/17 11/24/17 04/18/18 36 Lane Miles

0U090 FRE 168 SHOPP $12,700 $35 $1,553 Pavement Preservation (CAPM) 06/02/17 08/04/17 11/30/17 12/01/17 04/27/18 40.2 Lane Miles

0H11U FRE 168 SHOPP $6,000 $616 $2,525 Replace repair and reline culverts 06/02/17 08/04/17 11/30/17 12/01/17 04/27/18 22 Drainage System(s)

0V860 KIN 041 SHOPP $2,681 $5 $1,400

Construct Center Line and Shoulder 

Rumble Strips 02/07/17 10/11/17 12/15/17 01/17/18 06/13/18 62 Collisions Reduced

0Q320 KIN 198 SHOPP $2,263 $240 $3,125 INTERSECTION IMPROVEMENTS 02/01/16 09/01/17 01/15/18 01/22/18 07/04/18 46 Collisions Reduced

0R160 MAD 041 SHOPP $3,396 $37 $1,495 Pavement Preservation (CAPM) 08/17/16 11/03/17 01/05/18 02/02/18 11/13/18 7 Lane Miles

Y 0Q180 KER 058 SHOPP $1,425 $2 $736 Replace Bridge Rails 06/27/13 10/01/17 03/01/18 03/01/18 09/01/18 1135 Linear Feet

0T360 VAR 099 SHOPP $3,189 $10 $964 Roadside Safety Improvements. 01/11/17 10/02/17 02/01/18 03/01/18 01/16/19 45 Location(s)

0T240 KIN 041 SHOPP $1,370 $100 $1,500 Intersection Improvements 09/02/16 11/17/17 03/01/18 03/02/18 08/22/18 20 Collisions Reduced

0Q190 KER 058 SHOPP $11,000 $60 $2,861 Replace Bridges 07/28/15 10/02/17 01/02/18 03/15/18 09/15/18 2 Bridge(s) Environmental Permits

0T301 KER 014 SHOPP $2,757 $520 $1,168 Upgrade Facility 07/26/16 05/20/17 03/01/18 03/15/18 08/15/18 1 Location(s) RW Aquisition

0S450 KER 099 SHOPP $2,350 $121 $1,170 INSTALL HIGHWAY LIGHTING 11/23/15 12/15/17 02/01/18 04/01/18 11/01/18 199 Collisions Reduced

Y 39460 FRE 269 SHOPP $18,500 $1,220 $5,200
CONSTRUCT NEW BRIDGE & RAISE 

GRADE "GALE AVE DETOUR"
08/27/15 03/01/17 01/15/18 04/02/18 10/01/18 1 Location(s)

Environmental Permits

0U080 FRE 005 SHOPP $18,890 $20 $911 PAVEMENT PRESERVATION (CAPM) 12/22/17 11/13/17 03/01/18 04/02/18 11/15/18 40 Lane Miles Environmental Permits

0P900 KER 119 SHOPP $4,200 $1,545 $3,551 Intersection Improvements 10/28/15 12/15/17 03/01/18 04/02/18 08/20/18 38 Collisions Reduced

Y 0T200 KER 099 SHOPP $31,500 $120 $2,860 Pavement Rehabilitation (2R) 08/01/17 02/01/18 01/15/18 05/01/18 11/15/18 58.5 Lane Miles

Y 0Q280 KER 099 SHOPP $45,000 $70 $7,020 Roadway Rehabilitation 08/22/16 11/01/17 02/01/18 05/01/18 12/01/18 34.4 Lane Miles

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018
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